Defense Acquisition University

Smart ShutDown Performance Support (SSPS)

Kick-Off Meeting

1300 hrs
12 January 2010
Scibetta Conference Room
DAU- South Region

Smart Shut Down Model Construct

Smart Shut Down Performance Support (SSPS)

Leadership Team:
John Adams Project Lead
Mark Unger DAU-S Lead (Deputy Project Lead)
Jerry Davis Contractor Lead
Hon Claude Bolton Senior Advisor

DOD AT&L Rep -
Army Rep -
Air Force Rep –
Navy Rep –
Marine Rep -

Personnel Realignment	Capabilities/ Requirements Realignment	Technologies Realignment	Facilities/HW/SW Realignment	Contracts Realignment	Budget/Financial Management Realignment	Reviews •PEIR* • POS** •Lessons Learned
Lead-	Lead-	Lead-	Lead-	Lead-	Lead-	Lead-
Research/ Lit Search Lead- Sec -	Army – Comanche Crusader AF CSAR-X		Navy - DDX 1000 ERGM Marines – VH-71 MDA- KEI			Lessons Learned • DOD • Industry
Interview (Live-on-Live) Lead- Sec -	•Service Acquisition Executive •PEO •PM •DPM					

*Programmatic, Engineering & Test, Integration & Logistics, Requirements & Advocacy
** Probability of Success

PRODUCT *Endgame Product Definition*

As of 24 Sept 09 1600hrs

Spectrum of endgame product



Provide the Program Manager with a "toolbox" for Smart Shutdown

Action

Senior Expert Consultation – (14 July)

- Sanity Check/Validate Task and Construct
- Recommendations:
  - Endgame Product
  - Stratification of realignment "Lanes"
  - Effort Timelines

→ *Endgame Product Definition*

Key Individuals

- Paul Begosian (former Army AVN PEO)
- George Williams (former Msl PEO/AAE designee))
- Claude Bolton (former AF PEO/AAE)
- Jesse Granone (former SES SMDC)

Spectrum of endgame product

Defense Acquisition University

PRODUCT

Mr Andersons' Direction



Provide the Program Manager with a "toolbox" for Smart Shutdown

Action

Senior Expert Consultation – (14 July)

- Sanity Check/Validate Task and Construct
- Recommendations:
  - Endgame Product
  - Stratification of realignment "Lanes"
  - Effort Timelines

→ *Endgame Product Definition*

Key Individuals

- Paul Begosian (former Army AVN PEO)
- George Williams (former Msl PEO/AAE designee))
- Claude Bolton (former AF PEO/AAE)
- Jesse Granone (former SES SMDC)

SSPS Program Managers ToolBox (pro

- SmartCard - Program Considerations Profile Card (Database)
  Profile cards outlining critical program considerations by individual Lanes (Personn
  Requirements, Technologies, Facilities, Contracts, Budget/Financial Management) .

- Smart ShutDown Program Guidebook (Termination Guide)
  Guidebook outlining processes and plans to assist in efficient and successful termination activities.

- Smart ShutDown Special Interest Area (SAI)
  Collaborative workspace in ACC to facilitate communication and best practices applications concerning all facets of Program shutdown.

- Smart Shutdown Program Plan Generator
  Integrated database (using metataged program considerations) for the automatic generation and tailoring of Program specific shutdown activites.

Product Timeline Estimate (Revised*)

Defense Acquisition University

PRODUCT

- •Checklist
- •"Think Abouts"
- • Action Cards
- •Termination Guide
- •How-To Class
  - •DL
  - •Res
  - • TT
- •Termination Workshop / w follow-up
- •Travel Contact Team



OLLOW ON ACTIVITY

velop Program Termination Guidebook (DAU)

velop On-line Learning Course/Module(DAU)

Product Timeline Estimate (Revised*)





OLLOW ON ACTIVITY

velop Program Termination Guidebook (DAU)

velop On-line Learning Course/Module(DAU)

Product Timeline Estimate (Revised*)

Defense Acquisition University

PRODUCT

- •Checklist
- •"Think Abouts"
- • Action Cards
- •Termination Guide
- •How-To Class
  - •DL
  - •Res
  - • TT
- •Termination Workshop / w follow-up
- •Travel Contact Team



OLLOW ON ACTIVITY

velop Program Termination Guidebook (DAU)

velop On-line Learning Course/Module(DAU)

Smart Shut Down Model Construct

Defense Acquisition University

Smart Shut Down Performance Support (SSPS)

Leadership Team:
John Adams Project Lead
Mark Unger DAU-S Lead (Deputy Project Lead)
Jerry Davis Contractor Lead
Hon Claude Bolton Senior Advisor

DOD AT&L Rep -
Army Rep -
Air Force Rep –
Navy Rep –
Marine Rep -

Personnel Realignment	Capabilities/ Requirements Realignment	Technologies Realignment	Facilities/HW/SW Realignment	Contracts Realignment	Budget/Financial Management Realignment	Reviews
Lead- Bev Hopkins Karen Stadler	**Lead- Don Riley**	**Lead- Bill Decker Jeff Craver**	**Lead- Ed Adkins**	**Lead-**	**Lead- Diane Williams**	•PEIR* • POS** •Lessons Learned
Research/ Lit Search	Army – Comanche Crusader AF CSAR-X		Navy - DDX 1000 ERGM Marines – VH-71 MDA- KEI			Lessons Learned • DOD • Industry
Interview (Live-on-Live) Lead- Mark Unger Sec - Jerry Davis	•Service Acquisition Executive •PEO •PM •DPM					

*Programmatic, Engineering & Test, Integration & Logistics, Requirements & Advocacy
** Probability of Success

As of 24 Sept 09 1600hrs

PRODUCT *Endgame Product Definition*

SSPS Program Managers ToolBox (pro

Defense Acquisition University

mmediate Product
Developed by Lane Leads

- SmartCard - Program Considerations Profile Card (Database)
  Profile cards outlining critical program considerations by individual Lanes (Personn
  Requirements, Technologies, Facilities, Contracts, Budget/Financial Management) .
- Smart ShutDown Program Guidebook (Termination Guide)
  Guidebook outlining processes and plans to assist in efficient and successful termination activities.
- Smart ShutDown Special Interest Area (SAI)
  Collaborative workspace in ACC to facilitate communication and best practices applications concerning all facets of Program shutdown.
- Smart Shutdown Program Plan Generator
  Integrated database (using metataged program considerations) for the automatic generation and tailoring of Program specific shutdown activites.

Smart Shut Down Model Construct

(Program Considerations Database Development)

Defense Acquisition University

Support Tools

SSPS Weekly Caucus (Management Process)

- Tuesdays, Scibetta Conference Room, 1300 hours
- Lane Focus
- Open attendance

Product Development Resources

- Mission Assistance “RG” Hours
- Data Sources Identification
- eMTS Charge Number - 59147C
- SmartShutDownPS@DAU.MIL

Smart ShutDown Special Interest Area (COP)

Smart Shut Down Model Construct

(Program Considerations Database Development)

Defense Acquisition University

SSPS Weekly Caucus (Management Process)

Standard Day/Time/Location
Lane Focus
Open attendance



Program Considerations Profile Card

"SmartCard" (example)

Program	ACAT	Service	PEO	Date	Version	__ of __

Lane

Personnel Realignment

A-appropriate
N-not appropriate

Designator	Consideration	A	N	POC Information	P	R	T	F	C	B
	Populate List of Program Considerations			POC's List per Service						

Program Considerations Profile Card

"SmartCard" (example)

Program	ACAT	Service	PEO	Date	Version	__ of __

Lane

Personnel Realignment

A-appropriate
N-not appropriate

Designator	Consideration	A	N	POC Information	P	R	T	F	C	B
1.0.0	**GENERAL**									
1.0.1	Has a personnel drawdown plan been established matching required personnel skillsets with current and future drawdown activities?									
1.0.2	XXXX

SSPS Program Guidebook

Contents (Proposed)

- Purpose
- Historical Perspective
- Termination Planning
- Program Considerations Checklists
- Smart ShutDown Toolkit
- Lessons Learned (POS/PEIR)

DRAFT

- Annex A – Personnel Realignment Program Considerations
- Annex B - Requirements Realignment Program Considerations
- Annex C - Technologies Realignment Program Considerations
- Annex D - Facilities/ Hardware Realignment Program Considerations
- Annex E - Contracts Realignment Program Considerations
- Annex F - Budget / Financial Management Program Considerations

- Appendix 1- Joint Program Perspectives
- Appendix 1 – Army Program Perspectives
- Appendix 2 – Air Force Program Perspectives
- Appendix 3 - Navy Program Perspectives
- Appendix 4 – International Program Perspectives

Smart Shutdown Special Interest Area

Community of Practice

Under Construction

Capabilities/Requirements Realignment
- Discussion Forum
- Documents
- Best Practices
- *Program Considerations*
- Lessons Learned

Personnel Realignment
- Discussion Forum
- Documents
- Best Practices
- *Program Considerations*
- Lessons Learned

Program Review/ Lessons Learned
- Discussion Forum
- Documents
- Best Practices

Technologies Realignment
- Discussion Forum
- Documents
- Best Practices
- *Program Considerations*
- Lessons Learned

Facilities/HW/SW Realignment
- Discussion Forum
- Documents
- Best Practices
- *Program Considerations*
- Lessons Learned

Budget/Financial Mgt Realignment
- Discussion Forum
- Documents
- Best Practices
- *Program Considerations*
- Lessons Learned

Contracts Realignment
- Discussion Forum
- Documents
- Best Practices
- *Program Considerations*
- Lessons Learned

SSPS Lane Leader Task

- Understand the "Program Considerations Database" construct and intent
- Examine/Review and recommend data source opportunities
- Construct your considerations database development "plan of action"
- Determine Resource requirements for database task completion by 1 April 2

rovide plan to John Adams 1200 hrs, 19 January 20

Questions / Concerns

Back Up Charts

	SYSTEM	SERVICE/AGENCY	YEAR CXLD	PEO/CENTER DIR	PM
	Crusader	ARMY	2002	LTG (R) Joseph Yakovak	Col Charles Cartwright
	Comanche	ARMY	2004	MG (R) Joseph Bergantz	Col (R) Robert Birmingham
	CSAR-X	AF	2009	Information incoming	Mr. Dwayne Marshall 937-255-4790 Dwayne.Marshall@wpafb.af.mil
	VH-71r	Marines	2009	RAdm Steve Eastburg 301-757-5376 Steven.eastburg@navy.mil	Mr. Dave Wooten 301-757-5782 David.wooten@navy.mil
	DDX-1000 (Zumwalt)	NAVY	2009	RAdm William Landay III 202-781-2941 Bill.landay@navy.mil	CAPT James Syring 202-781-2532 James.syring@navy.mil
	EX-171 (ERGM)	NAVY	2008	RAdm Terry Benedict 202-781-2964 Terry.benedict@navy.mil	CAPT Timothy Batzler 703-872-37006 Timothy.batzler@navy.mil
	KEI	MDA	2009	Brig Gen Terrence Feehan Terrence.Feehan@mda.mil	Mr Calrton Brewer Carlton.brewer@mda.mil